COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/03/2010

ESTIMATE SUMMARY 15:01:36
CONTID: C15835 ESTIMATE NO: 0004 PROG SPEC YR: 2005
PCN: 15835-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 61.0 DAYS TIME ALLOW: 83 WORK DAYS
US 85 RESURFACING IN GREELEY PERCENT TIME:  73.49 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: STA0853-065
US 85 RESURFACING IN GREELEY
NAME OF ROAD: 085C
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 08/20/2010 DATE TIME STARTED 05/10/2010
1800 N TAFT ROAD DATE LET 03/18/2010 DATE WORK BEGAN
DATE AWARDED 03/24/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  04/15/2010 DATE ACCEPTED
FORT COLLINS CO 80521 970 407-3600 DATE NOTICE TO PROCEED 05/10/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  4313782.80  PARTICIPATING $ 1,797,184.56 $ 589,851.47
AWARD PROJECTAMT:  $ 329932830  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 41.66% TOTAL EARNINGS 1,797,184.56 589,851.47
FUNDS AVAILABLE: $ 251659824  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,797,184.56 589,851.47
TOTAL CLAIMS: $ 0.00 RETAINAGE -49,489.92 -14,927.99
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,747,694.64 574,923.48
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,747,694.64 574,923.48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 574,923.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00026

0006 202-00027

0010 202-00215

0015 202-00240

0020 202-01130

0025 202-04002

0026  203-00000

0030 203-00060

0035 203-01500

0040 203-01550

0045 208-00002

C15835
15835-BID
STA0853-065

ITEM
DESCRIPTION

ROADWAY

*REMOVAL OF SLOPE AND DITCH PAVING

REMOVAL OF RIPRAP MCR

*REMOVAL OF CONCRETE PAVEMENT (PLANING)

*REMOVAL OF ASPHALT MAT (PLANING)

REMOVAL OF GUARDRAIL TYPE 3

CLEAN CULVERT

UNCLASSIFIED EXCAVATION MCR

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

BLADING

DOZING

*EROSION LOG (12 INCH)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE
921.000
SY
10.39000
1,333.000
SY
15.70000
5,358.000
SY
5.10000
13,894.000
SY
1.56000
3,526.000
LF
2.46000
11.000
EACH
1,674.97000
444.000
CY
18.10000
322.000
CY
22.96000
60.000
HOUR
70.00000
8.000
HOUR
208.33000
760.000
LF

2.85000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

921.000
0.000
921.000

1,333.000
0.000
1,333.000

1,073.000
4,285.000
5,358.000

6,725.000
7,169.000
13,894.000

3,526.000
0.000
3,526.000

0.000
0.000
0.000

444.000
0.000
444.000

0.000
169.000
169.000

16.000
0.000
16.000

0.000
2.000
2.000

280.000
80.000
360.000

Page 2
ESTIMATE RUN 09/03/2010

15:01:36
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
9,569.19
0.00
20,928.10
21,853.50
27,325.80
11,183.64
21,674.64
0.00
8,673.96
0.00
0.00
0.00
8,036.40
3,880.24
3,880.24
0.00
1,120.00
416.66
416.66
228.00
1,026.00



CONTID: C15835 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15835-BID ESTIMATE RUN 09/03/2010
PROJECT: STA0853-065 ESTIMATE NO: 0004 15:01:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 208-00034 *GRAVEL BAG 176.000 67.000
LF 109.000 272.50
2.50000 176.000 440.00
0055  208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 2.000 1,407.36
703.68000 2.000 1,407.36
0060 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000
EACH 0.000 0.00
1,199.98000 0.000 0.00
0065 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 7.000
HOUR 5.000 140.00
28.00000 12.000 336.00
0070 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 20.000 0.000
HOUR 0.000 0.00
43.00000 0.000 0.00
0075 208-00205 *EROSION CONTROL SUPERVISOR 210.000 55.500
HOUR 77.500 2,945.00
38.00000 133.000 5,054.00
0080 212-00006 *SEEDING (NATIVE) 1.000 0.000
ACRE 0.000 0.00
449.99000 0.000 0.00
0085 212-00032 *SOIL CONDITIONING 1.000 0.000
ACRE 0.000 0.00
2,249.96000 0.000 0.00
0090  213-00002 *MULCHING (WEED FREE HAY) 1.000 0.000
ACRE 0.000 0.00
474.99000 0.000 0.00
0095 213-00061 *MULCH TACKIFIER 200.000 0.000
LB 0.000 0.00
6.70000 0.000 0.00
0100 216-00042 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 50.000 0.000
SY 0.000 0.00
2.90000 0.000 0.00



CONTID: C15835 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15835-BID ESTIMATE RUN 09/03/2010
PROJECT: STA0853-065 ESTIMATE NO: 0004 15:01:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0101  304-06000 AGGREGATE BASE COURSE (CLASS 6) MCR 2,147.360 1,688.530
TON 458.830 7,777.17
16.95000 2,147.360 36,397.75
0105 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 4,026.000 0.000
cY 0.000 0.00
15.40000 0.000 0.00
0110 310-00608 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVE MENT 36,806.000 36,806.000
0-8"
©8) Sy 0.000 0.00
2.23000 36,806.000 82,077.38
0115 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 180.000 72.160
TON 15.960 1,769.33
110.86000 88.120 9,768.98
0120 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 23,197.000 15,579.140
TON 7,162.560 362,425.54
50.60000 22,741.700 1,150,730.02
0125 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 12,038.000 0.000
TON 0.000 0.00
66.23000 0.000 0.00
0130 412-18050 RUBBILIZATION OF CONCRETE PAVEMENT 31,293.000 28,214.000
Sy 3,079.000 3,941.12
1.28000 31,293.000 40,055.04
0131 506-01020 GEOGRID REINFORCEMENT MCR 1,333.000 1,333.000
Sy 0.000 0.00
7.15000 1,333.000 9,5630.95
0135 507-00000 *CONCRETE SLOPE AND DITCH PAVING 155.000 0.000
cY 136.600 43,843.14
320.96000 136.600 43,843.14
0140 603-10180 *18 INCH CORRUGATED STEEL PIPE 90.000 0.000
LF 90.000 3,280.50
36.45000 90.000 3,280.50
0145 603-30018 *18 INCH STEEL END SECTION 2.000 0.000
EACH 2.000 435.36
217.68000 2.000 435.36



CONTID: C15835 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15835-BID ESTIMATE RUN 09/03/2010
PROJECT: STA0853-065 ESTIMATE NO: 0004 15:01:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0146 504-03314 RETAINING WALL (4)(ALTERNATIVE SYSTEMS) MCR 1.000 0.000
LS 1.000 20,379.81
20,379.81000 1.000 20,379.81
0150 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,172.000 0.000
LF 0.000 0.00
12.09000 0.000 0.00
0155 606-01340 END ANCHORAGE TYPE 3D 4.000 0.000
EACH 0.000 0.00
517.39000 0.000 0.00
0160 606-01370 TRANSITION TYPE 3G 6.000 0.000
EACH 0.000 0.00
1,162.78000 0.000 0.00
0165 606-01380 TRANSITION TYPE 3H 6.000 0.000
EACH 0.000 0.00
525.29000 0.000 0.00
0170 606-01460 MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00
3,539.34000 0.000 0.00
0175 606-02005 END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,427.98000 0.000 0.00
0176 606-02003 END ANCHORAGE (NONFLARED) MCR 0.000 0.000
EACH 0.000 0.00
2,095.00000 0.000 0.00
0180 609-60011 *CURB TYPE 6 (SECTION M) 7,435.000 0.000
LF 0.000 0.00
5.85000 0.000 0.00
0185 612-00001 *DELINEATOR (TYPE I) 191.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0190 612-00002 *DELINEATOR (TYPE II) 66.000 0.000
EACH 0.000 0.00

15.00000 0.000 0.00



CONTID: C15835 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 15835-BID ESTIMATE RUN 09/03/2010
PROJECT: STA0853-065 ESTIMATE NO: 0004 15:01:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 612-00003 *DELINEATOR (TYPE Ill) 34.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0200 615-00030 *EMBANKMENT PROTECTOR TYPE 3 3.000 0.000
EACH 2.000 1,852.84
926.42000 2.000 1,852.84
0205 617-00012 *12 INCH CULVERT PIPE 206.000 0.000
LF 128.000 2,592.00
20.25000 128.000 2,592.00
0210  625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.100 1,074.48
10,744.83000 0.600 6,446.90
0215 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 36,845.92
92,114.79000 1.000 92,114.79
0220 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.150 749.99
4,999.92000 0.400 1,999.97
0225 627-00005 *EPOXY PAVEMENT MARKING 174.000 0.000
GAL 0.000 0.00
76.56000 0.000 0.00
0230 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 347.000 0.000
GAL 212.900 6,112.36
28.71000 212.900 6,112.36
0235 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WOGRBMBOL) 92.000 53.500
SF 0.000 0.00
21.87000 53.500 1,170.05
0240 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWRAISTOP 120.000 24.000
LINE
) SF 0.000 0.00
16.41000 24.000 393.84
0245  630-00000 *FLAGGING 1,500.000 88.500
HOUR 314.850 6,646.48
21.11000 403.350 8,514.72



CONTID: C15835 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 15835-BID ESTIMATE RUN 09/03/2010
PROJECT: STA0853-065 ESTIMATE NO: 0004 15:01:36

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0250 630-00007  *TRAFFIC CONTROL INSPECTION 53.000 23.000
DAY 30.000 1,390.50
46.35000 53.000 2,456.55
0255 630-00012  *TRAFFIC CONTROL MANAGEMENT 75.000 29.000
DAY 19.000 6,849.31
360.49000 48.000 17,303.52
0260 630-80002  *FLASHING BEACON (SOLAR) 4.000 2.000
EACH 0.000 0.00
617.99000 2.000 1,235.98
0265 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 3.500
EACH 0.000 0.00
180.25000 3.500 630.88
0270 630-80337  *BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 0.000
EACH 0.000 0.00
231.75000 0.000 0.00
0275 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 178.000 70.500
EACH 0.000 0.00
66.95000 70.500 4719.98
0280 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 86.000 43.000
EACH 0.000 0.00
87.55000 43.000 3,764.65
0285 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 4.000 2.000
SF 0.000 0.00
13.39000 2.000 26.78
0290 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
3,852.14000 1.000 3,852.14
0295 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROWAREL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
308.99000 2.000 617.98
0300 630-80360  *DRUM CHANNELIZING DEVICE 100.000 27.000
EACH 0.000 0.00
41.20000 27.000 1,112.40



CONTID: C15835 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 15835-BID ESTIMATE RUN 09/03/2010
PROJECT: STA0853-065 ESTIMATE NO: 0004 15:01:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN  G) 12.000 3.000
EACH 0.000 0.00
44.29000 3.000 132.87
0310 630-80370 *CONCRETE BARRIER (TEMPORARY) 800.000 0.000
LF 0.000 0.00
18.73000 0.000 0.00
0315 630-80380 *TRAFFIC CONE 36" 150.000 42.500
EACH 0.000 0.00
13.39000 42.500 569.08
0320 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 100.000 0.000
DAY 0.000 0.00
185.40000 0.000 0.00
0325 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70016 F/A FUEL COST ADJUSTMENT 50,000.000 1,247.050
FA 0.000 0.00
1.00000 1,247.050 1,247.05
0340 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 36,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 300,000.000 -9,914.780
FA -4,760.880 -4,760.88
1.00000 -14,675.660 -14,675.66
0350 700-70020 F/A ON-THE-JOB TRAINEE 800.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0355  700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C15835 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 15835-BID ESTIMATE RUN 09/03/2010
PROJECT: STA0853-065 ESTIMATE NO: 0004 15:01:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT 120,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370  700-70040 F/A RAILROAD INSURANCE (2X) XING'S 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70042 F/A RAILROAD FLAGGING (2X) CROSSINGS 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70380 F/A EROSION CONTROL 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $  3,564,230.50 545531.87 $ 1,650,578.95
CATNOO0311 STRUCTURE C-18-BL C-18-BL
0385 202-00201 REMOVAL OF CURB 53.100 0.000
LF 38.800 634.38
16.35000 38.800 634.38
0390 202-00226 *REMOVAL OF ASPHALT MAT (SPECIAL) 1,014.000 0.000
SY 1,014.000 3,549.00
3.50000 1,014.000 3,549.00
0395 202-00425 REMOVAL OF BRIDGE RAILING 606.000 0.000
LF 0.000 0.00
5.35000 0.000 0.00
0400 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 2) 565.000 0.000
SY 0.000 0.00
129.60000 0.000 0.00
0405 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 3) 74.000 0.000
SY 0.000 0.00
318.93000 0.000 0.00
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PCN: 15835-BID ESTIMATE RUN 09/03/2010
PROJECT: STA0853-065 ESTIMATE NO: 0004 15:01:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNOO0311 STRUCTURE C-18-BL C-18-BL
0410 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,771.85000 0.000 0.00
0415 202-00504 *REMOVAL OF EXPANSION DEVICE 84.000 0.000
LF 0.000 0.00
55.69000 0.000 0.00
0420 206-00000 *STRUCTURE EXCAVATION 10.000 0.000
CY 0.000 0.00
25.31000 0.000 0.00
0425 206-00100 *STRUCTURE BACKFILL (CLASS 1) 10.000 0.000
CY 0.000 0.00
44.55000 0.000 0.00
0430 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 166.000 0.000
TON 0.000 0.00
66.23000 0.000 0.00
0435 509-90002 *PAINT EXISTING STRUCTURE (SPECIAL) 33.000 0.000
GAL 0.000 0.00
198.45000 0.000 0.00
0440 515-00120 *WATERPROOFING (MEMBRANE) 1,025.000 0.000
Sy 0.000 0.00
14.68000 0.000 0.00
0445 518-01001 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 30.000 0.000
LF 0.000 0.00
105.30000 0.000 0.00
0450 518-01005 *BRIDGE EXPANSION DEVICE (0-4 INCH)(WITH SNOW P LOW 84.000 0.000
PLATES)
LF 0.000 0.00
220.72000 0.000 0.00
0455  601-03040 *CONCRETE CLASS D (BRIDGE) 110.000 0.000
CY 0.000 0.00
283.50000 0.000 0.00
0460 602-00000 *REINFORCING STEEL 2,599.000 0.000
LB 0.000 0.00

1.52000 0.000 0.00
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PCN: 15835-BID ESTIMATE RUN 09/03/2010
PROJECT: STA0853-065 ESTIMATE NO: 0004 15:01:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNOO0311 STRUCTURE C-18-BL C-18-BL
0465 606-11010 BRIDGE RAIL TYPE 10R 606.000 0.000
LF 0.000 0.00
71.69000 0.000 0.00
CATO0311 CURRENT AMT $ 244501.65 $ 4,183.38 $ 4,183.38
CAT NOO0312 STRUCTURE C-18-BM C-18-BM
0470 202-00201 REMOVAL OF CURB 94.100 0.000
LF 79.800 1,304.73
16.35000 79.800 1,304.73
0475  202-00226 *REMOVAL OF ASPHALT MAT (SPECIAL) 1,023.000 0.000
5% 1,023.000 3,580.50
3.50000 1,023.000 3,580.50
0480 202-00425 REMOVAL OF BRIDGE RAILING 614.000 0.000
LF 0.000 0.00
5.35000 0.000 0.00
0485 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 2) 623.000 0.000
SY 0.000 0.00
129.60000 0.000 0.00
0490 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 3) 74.000 0.000
SY 0.000 0.00
318.93000 0.000 0.00
0495  202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,771.85000 0.000 0.00
0500 202-00504 *REMOVAL OF EXPANSION DEVICE 81.000 0.000
LF 0.000 0.00
55.69000 0.000 0.00
0505 206-00000 *STRUCTURE EXCAVATION 10.000 0.000
CY 0.000 0.00
25.31000 0.000 0.00
0510 206-00100 *STRUCTURE BACKFILL (CLASS 1) 10.000 0.000
CY 0.000 0.00
44.55000 0.000 0.00
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PCN: 15835-BID ESTIMATE RUN 09/03/2010
PROJECT: STA0853-065 ESTIMATE NO: 0004 15:01:36

CURRENT PREV QTY/ AMOUNT
REF  ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0312 STRUCTURE C-18-BM C-18-BM
0515 403-34851  *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 166.000 0.000
TON 0.000 0.00
66.23000 0.000 0.00
0520 509-90002  *PAINT EXISTING STRUCTURE (SPECIAL) 33.000 0.000
GAL 0.000 0.00
198.45000 0.000 0.00
0525 515-00120  *WATERPROOFING (MEMBRANE) 1,023.000 0.000
sy 0.000 0.00
14.68000 0.000 0.00
0530 518-01001  *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 60.000 0.000
LF 0.000 0.00
105.30000 0.000 0.00
0535 51801005  *BRIDGE EXPANSION DEVICE (0-4 INCH)(WITH SNOWP  LOW 81.000 0.000
PLATES)
LF 0.000 0.00
220.72000 0.000 0.00
0540 601-03040  *CONCRETE CLASS D (BRIDGE) 110.000 0.000
cy 0.000 0.00
283.50000 0.000 0.00
0545 602-00000  *REINFORCING STEEL 2,787.000 0.000
LB 0.000 0.00
1.52000 0.000 0.00
0550 606-11010  BRIDGE RAIL TYPE 10R 614.000 0.000
LF 0.000 0.00
71.69000 0.000 0.00
CAT0312  CURRENTAMTS$ 25592279 $ 488523 $ 4,885.23
CATNO0313  STRUCTURE C-18-BK C-18-BK
0555 202-00226  *REMOVAL OF ASPHALT MAT (SPECIAL) 1,149.000 1,149.000
sy 0.000 0.00
3.50000 1,149.000 4,021.50
0560 202-00425  REMOVAL OF BRIDGE RAILING 674.000 0.000
LF 0.000 0.00
5.35000 0.000 0.00



CONTID: C15835 COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 15835-BID ESTIMATE RUN 09/03/2010
PROJECT: STA0853-065 ESTIMATE NO: 0004 15:01:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0313 STRUCTURE C-18-BK C-18-BK
0565 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 2) 397.000 251.000
Sy 146.000 18,921.60
129.60000 397.000 51,451.20
0570 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 3) 74.000 46.000
SY 28.000 8,930.04
318.93000 74.000 23,600.82
0575 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 182.000 0.000
TON 0.000 0.00
66.23000 0.000 0.00
0580 509-90002 *PAINT EXISTING STRUCTURE (SPECIAL) 36.000 0.000
GAL 0.000 0.00
198.45000 0.000 0.00
0585 515-00120 *WATERPROOFING (MEMBRANE) 1,122.000 0.000
SY 0.000 0.00
14.68000 0.000 0.00
0590 518-01001 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 209.000 0.000
LF 0.000 0.00
105.30000 0.000 0.00
0595  601-03040 *CONCRETE CLASS D (BRIDGE) 64.600 38.500
CcY 26.100 7,399.35
283.50000 64.600 18,314.10
0600 602-00000 *REINFORCING STEEL 585.000 0.000
LB 0.000 0.00
1.52000 0.000 0.00
0605 606-11010 BRIDGE RAIL TYPE 10R 674.000 0.000
LF 0.000 0.00
71.69000 0.000 0.00
CATO0313 CURRENT AMT $ 207,878.50 35,250.99 $ 97,387.62
CAT NO0400 CONSTRUCTION ENGINEERING
0610 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,074.76000 1.000 15,074.76




CONTID: C15835 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 15835-BID ESTIMATE RUN 09/03/2010
PROJECT: STA0853-065 ESTIMATE NO: 0004 15:01:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0615 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
21,074.66000 1.000 21,074.66
0620  620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,999.94000 1.000 3,999.94
0625 700-70230 F/A COMMUNICATION LINES 1,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 41,249.36 $ 0.00 $ 40,149.36

PROJECT TOTAL CURRENT AMT $ 4,313,782.80

589,851.47 $ 1,797,184.54



